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02-04 January 4, 2002 
For Immediate Release: 
THIRTY-MONTH RENOVATION PROJECT NEARLY COMPLETE; BOOTH TO OPEN SOON 
CHARLESTON - Months of waiting have been narrowed down to weeks as workers 
continue to put the finishing touches on Eastern Illinois University's long-awaited Booth Library 
renovation project. 
Crews from the William C. Meyers Company began moving books back into the 
renovated structure on Thursday, while various contractors continued to finalize their respective 
projects. And library administrators, operating for the past two-and-a-half years from temporary 
offices in nearby McAfee, look forward to the move into their new quarters, tentatively 
scheduled to begin Monday, Jan. 7. 
Those scheduled to be moved in earliest all have offices on the upper level of the 
building. 
"We realize that our students, as well as the university's library employees, are eager to 
see Booth Library open and operational," said Interim President Louis V. Hencken. "However, 
due to some unforseen delays in construction work, we have decided to postpone opening the 
library to the public-at-large until we're confident of the building's complete safety." 
A major portion of the yet incomplete work in the renovated building includes the 
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installation of handrails and treading on the stairwell leading from the new south entrance. 
Travel on such an unprotected surface could prove to be treacherous, especially if patrons 
began tracking in the water, snow or slush commonly associated with winter weather. 
Work also remains to be completed in the building's atrium, while minor glitches in the 
building's telephone system also demand attention before employees move back in. Crews 
also continue to install shelving. 
And, as is common with any construction project, a great deal of cleaning also remains. 
Crews, including some university-hired students, began dusting, mopping and vacuuming the 
day after Christmas, with work continuing this week. 
According to Stephen Shrake, EIU architect, most of the new furniture for the building 
has been delivered, and approximately 80 percent of that which has been delivered has already 
been put into place. 
"Although we are disappointed at the brief delay in opening the newly renovated library, 
we are dedicated to maintaining library services and access to collections throughout this period 
of transition, said Allen Lanham, dean of Booth Library. 
"Our branch libraries will continue to offer services, and we will post daily 
announcements at each branch library and on our Web site (http://www.eiu.edu/-booth) about 
the progress of the library relocation." 
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